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DoneDoneRPC3N & MuTrigger unfinished business

DoneDonePHENIX Infrastructure maintenance, repair and upgrade

DoneDoneGas system maintenance, repair and upgrade

DoneDone
Design, Eng’g, fabrication, procurement and site preparation tasks 
in support of shutdown tasks 

DoneDoneRemove RPC Prototypes

DoneDoneInstall VTX

DoneDoneRemove HBD

DoneDoneShutdown Startup Tasks

DoneDoneRemove/Reinstall BBC

DoneDoneRemove Re-install MPC

DoneDone DC/PC maintenance and repair (mid summer)

DoneDoneRemove current BP, install new BP

DoneDoneRemove RXNP

DoneDoneMuTr maintenance, repair and upgrade

DoneDoneInstall RPC3S (including Absorbers)

2010 Shutdown  (Overview) Start Date   End Date
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This Week:

Complete EC roll-in

DC East/West maintenance and repairs

Begin End of shutdown tasks including Pink/Blue/White sheets

Final VTX Survey

Install RPC1 Prototype Electrical and gas support

Future upgrades support
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Next Week

Complete DC East/West maintenance and repairs

Continue end of shutdown tasks including Pink/Blue/White sheets

RPC and VTX final touch up and commissioning

Future upgrades support
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RPC1 Prototype, Installed
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DoneDoneInstall survey support bracketsVTX

DoneDoneBring Support structure to Chem 
Lab - DoneVTX

DoneDoneFabricate survey support bracketsVTX

DoneDoneRe-run MuTriggger fiber from MMS 
to rack roomPHENIX

DoneDoneSurvey east barrels 1-4VTX

DoneDoneTest west 1/2 detectorVTX

DoneDoneLeak check new BPPHENIX

DoneDoneBakeout/activate NEG for new BPPHENIX

DoneDoneRoute fibers rack room to CME RackVTX

DoneDoneDesign survey theodolite support 
brackets for CM lead shieldVTX

DoneDoneAssemble west 1/2 detectorVTX

DoneDoneChiller cooling waterPHENIX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

Remaining Shutdown Tasks
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Remaining Shutdown Tasks, Continued

DoneDoneInstall NOVEC piping from chiller 
platform area to VTX areaVTX

DoneDoneReceive extension 
rails/design/modify for installationVTX

DoneDoneSurvey east 1/2 detectorVTX

DoneDoneInstall access to inside MMSPHENIX

DoneDoneTest east 1/2 detectorVTX

DoneDonePrepare thermocouple mapVTX

DoneDoneRe-install MuTr station 2 channel air 
distributionPHENIX

DoneDoneAssemble east 1/2 detectorVTX

DoneDoneChiller platform 480V powerVTX

DoneDoneRe-install bridge water manifold and 
cable trays VTX

DoneDoneBuild TVB wallRPC3S

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

DoneDoneSurvey west 1/2 detectorVTX
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Remaining Shutdown Tasks, Continued

DoneDoneInstall humidity sensors  VTX

DoneDoneRe-install shieldingRPC3S

DoneDoneTransport west 1/2 detector to IRVTX

DoneDoneInstall west 1/2 detectorVTX

DoneDoneAssemble and install NOVEC 
distribution manifolds near VTXVTX

DoneDoneNRTL cable traysRPC3S

DoneDoneSurvey and align MMS, CM and new 
BPPHENIX

DoneDoneRemove bakeout equipmentPHENIX

DoneDoneInstall extension railsVTX

DoneDoneModify strongbacks for basket liftVTX

DoneDoneSurvey/align east and west detectorVTX

DoneDoneMate east and west 1/2 detectorsVTX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

DoneDoneInstall 3 chillers on chiller platformVTX

Done DoneAH South exit chiller platform 
installationPHENIX

DoneDoneRe-install BBCs cabling/cooling pipesPHENIX

DoneDoneRe-install BBCsPHENIX

DoneDoneInstallation planRPC1&Abs 
Proto

DoneDoneWPRPC1&Abs 
Proto

DoneDoneSurvey/align west 1/2 detectorVTX

DoneDoneTransport east 1/2 detector to IRVTX

DoneDoneConnect west 1/2 detector to 
NOVEC coolingVTX

DoneDoneInstall one Chiller for QA testing 
(on ground)VTX

DoneDoneInstall west 1/2 detector Bias, LV 
and signal cables VTX

May need minor 
adjustments, etcDoneFinal pipingRPC3S

May need minor 
adjustments, etcDoneFinalize cable tray/Cable installation RPC3S

DoneDoneAnnual PHENIX Safety ReviewPHENIX

DoneDoneInstall power upgrade to bridgePHENIX

NotesPersonnel reqmtsTask 
Duration

Completion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

DoneDoneRe-install FCAL and any other 
disrupted subsystemsRPC3S

Done
DoneRoute 100+ thermocouple extensions 

from PLC box to near VTXVTX

Testing/
commissioning 
in progress

DoneInstall interlock PLC on bridgeVTX

DoneDoneIn situ QA electronics test on east 1/2 
detectorVTX

May need a few 
more testsDoneMuTr and MuTrigger remaining 

subsystem tasks and tests PHENIX

DoneDoneGas mixing house R-134A shed addition  
R134A bottle warmers PHENIX

DoneDoneThermostatsRPC3S

DoneDoneInstall East Vertical Lampshade on MMSPHENIX

DoneDoneRoute 7 Belden 16 pair cable trunks 
from CME rack to near the VTX  VTX

DoneDoneRoute 260 duplex/simplex fibers from 
CME rack to near VTXVTX

DoneDoneRoute 100 LV cables from bridge rack 
to near VTX VTX

Done1 DoneInstallation fixtures design and 
fabrication

RPC1&Abs 
Proto

DoneDoneInstall east 1/2 detectorVTX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

After BBCs & 
MPCs & VTX 
installed

3 PHENIX techs1 day12/14/2010Remove manlifts, decking and 12 ton 
crane from IR to run storagePHENIX

After Prep3 PHENIX techs1 day12/16/2010Move EC to IRPHENIX

In Progress2 PHENIX techs2 days12/17/2010Connect east 1/2 detector to 
NOVEC coolingVTX

Done
1 PHENIX tech, 

designer, 2 
surveyors

1 dayDoneFinal VTX surveyVTX

DoneDoneWP for DC repairsPHENIX

DoneDoneSurvey/align east 1/2 detectorVTX

In Progress3 PHENIX techs1 day12/16/2010Move MuID collars to IRPHENIX

DoneDoneInstall east 1/2 detector Bias, LV 
and signal cables VTX

In Progress3 PHENIX techs2 weeks12/17/2010Re-attach cables, gas piping, water 
piping and fibers to CM and MMSPHENIX

DoneDoneInstallationRPC1&Abs 
Proto

In Progress3 PHENIX techs1 day12/16/2010Prep EC for move to IRPHENIX

Done
1 PHENIX tech, 

designer, 2 
surveyors

1 dayDoneFinal BP surveyVTX

DoneDoneRe-install MPCsPHENIX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject
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Remaining Shutdown Tasks, Continued

After EC in IR
3 PHENIX techs, 

2 scientists, 1 
electrican

4 days12/17/2010Re-install EC cables, fibers, water 
and gas pipingPHENIX

After EC in IR2 carpenters, 2 
riggers1 day12/17/2010Fold down EC platforms and install 

dumb waiterPHENIX

After EC in IR3 PHENIX techs1 day12/23/2010Install MuID collarsPHENIX

After DC Repairs
2 PHENIX techs, 

PHENIX 
scientists A/R

2 weeks12/23/2010Pink sheets, blue sheets, white 
sheetsPHENIX

ASAP after 
platform is 
installed

1 CAD plumbers, 
1electrican1 week12/23/2010Chiller platform fire detection and 

suppressionPHENIX

> MuTr/ Trig      
< flam gas1 PHENIX tech1 day12/17/2010Close access to MMNPHENIX

As soon as 
convenient

1 PHENIX tech, 
RPC Group1 week12/17/2010RPC gas controllers final installation 

and RPC subsystem commissioningRPC3S

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

After EC cables, 
etc. installed

1 PHENIX tech, 
PHENIX 

scientists A/R
3 days12/23/2010DC repairsPHENIX

After dumb 
waiter installedElectrician1 day12/23/2010Wire dumb waiterPHENIX
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Remaining Shutdown Tasks, Continued

If Time Permits3 PHENIX techs3 days12/31/2011Electronics & Gas Support 
Installation

RPC1&Abs 
Proto

After shutdown 
completed1 PHENIX ME1 day12/31/2010Close out all 2010 shutdown WP'sPHENIX

After shield wall 
in place1 PHENIX tech1 day12/27/2010Start flammable gasPHENIX

After EC rolled 
in1 rigging crew4 days12/24/2010Assemble shield wallPHENIX

In ProgressPHENIX ME2 weeks12/30/2010Design planFoCal Proto

In ProgressPHENIX ME2 weeks12/30/2010Installation planFoCal Proto

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

After shutdown 
completedAll of PHENIX1 day1/7/2011End of shutdown partyPHENIX

After shield wall 
closedCAD safety1 day12/30/2010Install safety interlocksPHENIX

After 
pink/blue/white 
sheets

3 PHENIX techs1 day12/30/2010Close shield wallPHENIX

After shield wall 
built1 rigging crew1 day12/30/2010Install plug doorPHENIX
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Remaining Shutdown Tasks, Continued

During run 113 phenix TECHS2 DAYS>1/1/2011???Support structure installationFoCal Proto

For 2011 
shutdownpostponedDesign CM alignment stopsPHENIX

For 2011 
shutdownpostponedFabricate CM alignment stopsPHENIX

NotesPersonnel reqmtsTask DurationCompletion 
DateTaskProject

During run 113 phenix TECHS3 DAYS>1/1/2011???Electronics, cooling, gas support 
installationFoCal Proto

In progress2 phenix TECHS1 week>1/1/2011???Electronics, cooling, gas support 
fabricationFoCal Proto

In progressPHENIX ME, 
Designer3 days>1/1/2011???Electronics, cooling, gas support 

designFoCal Proto

After Design is 
complete

2 PHENIX techs, 
CS2 weeks>1/1/2011???Support structure fabricationFoCal Proto

In progressPHENIX ME, 
Designer3 days>1/1/2011???Support structure designFoCal Proto

Not ScheduledPHENIX ME2 weeks>1/1/2011???ESRC reviewFoCal Proto
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• Roof leaks in utility bathroom at northwest corner 
behind tech offices, over door between rack room 
and assembly hall and over door between control room 
and elect. ass’y room.

• General maintenance for Trailer Offices (in progress) 

• Roof leaks in laser room and IR (southeast corner)

• Flooding in AH/ Driveway heaving    [Lake PHENIX]

• New HVAC in Control Room and Conference Room

• New projector for conference room

2010 Building Maintenance Issues
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PHENIX Procedure Review Current Status:

148 Procedures Identified

85    Made Inactive (not currently in use, will require revision to re- activate if 
and when necessary, available for reference purposes)

9    CAD procedures relevant to PHENIX, all are up to date and available on the 
CAD web site

42    PHENIX approved procedures.

all are current and up-to-date (1 of these soon needs updating)

11   Proposed/Draft Procedures (never previously formalized) (3 are ready for 
review)

Web retrieval of latest procedures now available from PHENIX Internal:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_procedures.htm
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Safety, Security, Etc.
1. Annual PHENIX Safety review: Action items:

• Assure the new VTX detector DCM2 boards are fused (Boose Dec 20, 2010)
• Review to assure all Weiner power supplies are NRTL equivalent compliant and

affix respective labels (Giannotti Dec 20, 2010) 
• Provide the new flammable gases leak rates (Pisani, Dec 20, 2010)
• Provide the gas usage quantities (Pisani Dec 20, 2010)
• Carry out the pink sheeting of all racks. (Haggerty / Giannotti Dec 20, 2010)
• Carry out the Blue Sheeting (CAS, Phillips Dec 24, 2010) 
• Provide updated sweep procedures (Sampson Dec 20, 20)
• Carry out operational tests of the VTX cooling systems (??? Dec 24, 2010)
• Provide documentation of the heating blanket and electrical connections reviewed 

by BNL fire engineering (Pisani Dec 24, 2010) 

General:

• Update the PHENIX ECR. (Craner, Dec 24, 2010)
• Update the PHENIX work plan (Cirnigliaro, Dec 24, 2010)
• Carry out a magnetic safety review (Phillips Dec 24, 2010) 
• A walk through of the PHENIX detector prior to introduction of flammable gas. 

(Makdisi / Etkin Dec 24, 2010) 
• Update the documented work procedures. (Lynch Continuing from last year)
• Establish trained PHENIX watch shifts. (O’Brien, Dec 24, 2010) (Done)
• Update the PHENIX emergency procedure (Makdisi Dec 24, 2010)

1. Focal Prototype Review: Not enough info yet. Design and technical support 
are ongoing 

2. BNL Standards for Ethics – Required Training Due by 12/31
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Where To Find 
PHENIX Engineering Info

Links for the weekly planning meeting slides, archives of past meeting slides,long
term planning, pictures, videos and other technical info can be found on the 
PHENIX Engineering web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Ready to Roll


